



Jump-start entrepreneurship of agro-industrial sector in rural areas focusing on craft and local products



## 1. Project Development

The Rural Jump-Start project has been making significant progress, with notable advancements achieved thus far. We are pleased to announce that the Local Action Report has been successfully completed by our dedicated team. The collaborative efforts of all our partners have played a pivotal role in driving this project forward. We are delighted to inform that the PR2 phase is currently proceeding at an impressive pace and is nearing its final stages. The training modules have been meticulously developed and thoroughly tested during the Turkey Learning, Teaching, and Training Activity (LTTA).



From the 27th to the 31st of March 2023, an extensive and carefully orchestrated series of Learning, Teaching, and Training Activities unfolded in the region of Mugla, Turkey. With great dedication and commitment, the participating partners enthusiastically undertook the task of evaluating and testing the meticulously prepared training guidelines and methodologies within the practical realm.

Through meticulous planning and a deep understanding of the project's objectives, the partners successfully executed the training modules, which yielded remarkable success.

The resounding success achieved during this event has ignited a renewed sense of optimism and confidence in the potential that lies ahead for this project.



The objective of this third newsletter of the Rural Jump-Start project is to provide an update on the project's progress, highlight recent meetings and future achievements.







## 3- What's to come?

The project has now reached a significant milestone as it progresses into the PR3 phase, building upon the invaluable knowledge garnered from the preceding PR1 and PR2 phases. This stage marks a critical point in the project's trajectory, as the partners embark on the development of an innovative cooperative platform meticulously designed to address the unique and specific needs of participants.



Undoubtedly, this phase poses significant challenges and demands a concerted effort from all stakeholders involved. However, given the exemplary professionalism and dedication demonstrated by the partners thus far, we are confident in the ultimate success of this endeavor.















